

# JDK 8u152

Information and schedules specific to OpenJDK 8u152 release

## Content

General bug fixes to improve and enhance the OpenJDK 8u releases.

## Schedule

Schedules are preliminary and subject to change.

Best efforts are made to keep this page updated with most recent information. Only critical fixes will be considered for integration in the weeks leading up to the GA milestone.

The code freeze dates are usually 1 week before the milestone. Exact dates and a heads up will be sent to the mailing list when a milestone is approaching.

July 2016	8u-dev forest begins collecting 8u152 fixes
End July 2017	RampDown 2
Oct 2017	GA

Refer to the [JDK 8 milestones definition page](#) for a summary of what each milestone consists of.

Comments and questions to: [jdk8u-dev](#)

You will need to subscribe to the mailing list prior to posting.