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Timelines

OpenJDK 8u472

Wednesday, June 4th 2025 : jdk8u-dev forest  (tag: )open jdk8u472-b00
Friday, July 25th 2025: First build promotion jdk8u-devjdk8u (tag: jdk8u472-b01)
Friday, August 1st 2025: Second build promotion jdk8u-devjdk8u (tag: jdk8u472-b02)
Friday, August 8th 2025: Third build promotion jdk8u-dev jdk8u (tag: jdk8u472-b03).
Friday, August 15th 2025: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u472-b04).
Friday, August 22nd 2025: Fifth build promotion jdk8u-dev jdk8u (tag: jdk8u472-b05).
Friday, August 29th 2025: Sixth and final build promotion jdk8u-dev jdk8u (tag: jdk8u472-b06). Start of Rampdown phase.
Friday, September 5th 2025: Skipped; no changes.
Friday, September 12th 2025: Skipped; no changes.
Friday, September 19th 2025: Skipped; no changes.
Friday, September 26th 2025: First and final jdk8u build promotion (tag: jdk8u472-b07). Frozen for release.
Tuesday, October 21st 2025: GA; OpenJDK 8u472 released (tag: jdk8u472-ga, likely to be jdk8u472-b08)

OpenJDK 8u462

Wednesday, March 5th 2025 : jdk8u-dev forest  (tag: )open jdk8u462-b00
Friday, April 25th 2025: First build promotion jdk8u-devjdk8u (tag: jdk8u462-b01)
Friday, May 2nd 2025: Skipped; no changes.
Friday, May 9th 2025: Second build promotion jdk8u-devjdk8u (tag: jdk8u462-b02)
Friday, May 16th 2025: Third build promotion jdk8u-dev jdk8u (tag: jdk8u462-b03).
Friday, May 23rd 2025: Fourth and final build promotion jdk8u-dev jdk8u (tag: jdk8u462-b04).
Friday, May 30th 2025: Skipped; no changes. Start of Rampdown phase.
Friday, June 6th 2025: First jdk8u build promotion (tag: jdk8u462-b05). 
Friday, June 13th 2025: First jdk8u build promotion (tag: jdk8u462-b06). 
Friday, June 20th 2025: Third and final jdk8u build promotion (tag: jdk8u462-b07).
Friday, June 27th 2025: Skipped; no changes. Frozen for release.
Tuesday, July 15th 2025: GA; OpenJDK 8u462 released (tag: jdk8u462-ga, likely to be jdk8u462-b08)

OpenJDK 8u452

Thursday, December 5th 2024 : jdk8u-dev forest  (tag: )open jdk8u452-b00
Friday, January 31st 2025: First build promotion jdk8u-devjdk8u (tag: jdk8u452-b01)
Friday, February 7th 2025: Second build promotion jdk8u-devjdk8u (tag: jdk8u452-b02)
Friday, February 14th 2025: Skipped; no changes.
Friday, February 21st 2025: Third build promotion jdk8u-dev jdk8u (tag: jdk8u452-b03).
Friday, February 28th 2025: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u452-b04). Start of Rampdown phase.
Friday, March 7th 2025: First jdk8u build promotion (tag: jdk8u452-b05). 
Friday, March 14th 2025: Second jdk8u build promotion (tag: jdk8u452-b06).
Friday, March 21st 2025: Skipped; no changes.
Friday, March 28th 2025: Third and final jdk8u build promotion (tag: jdk8u452-b07). Frozen for release.
Tuesday, April 15th 2025: GA; OpenJDK 8u452 released (tag: jdk8u452-ga, jdk8u452-b09)

OpenJDK 8u442

Wednesday, September 4th 2024 : jdk8u-dev forest  (tag: )open jdk8u442-b00
Friday, October 25th 2024: First build promotion jdk8u-devjdk8u (tag: jdk8u442-b01)
Friday, November 1st 2024: Second build promotion jdk8u-devjdk8u (tag: jdk8u442-b02)
Friday, November 8th 2024: Third build promotion jdk8u-devjdk8u (tag: jdk8u442-b03)
Friday, November 15th 2024: Skipped; no changes.
Friday, November 22nd 2024: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u442-b04)
Friday, November 29th 2024: Skipped; no changes. Start of Rampdown phase
Friday, December 6th 2024: Skipped; no changes.
Friday, December 13th 2024: Skipped; no changes.
Friday, December 20th 2024: Skipped; no changes.
Friday, December 27th 2024: First and final jdk8u build promotion (tag: jdk8u442-b05). .Frozen for release
Tuesday, January 21st 2025: GA; OpenJDK 8u442 released (tag: jdk8u442-ga, likely to be jdk8u442-b06)

OpenJDK 8u432

Friday, May 31st 2024 : jdk8u-dev forest  (tag: jdk8u432-b00)open
Friday, July 26th 2024: First build promotion jdk8u-devjdk8u (tag: jdk8u432-b01)
Friday, August 2nd 2024: Skipped; no changes
Friday, August 9th 2024: Skipped; no changes
Friday, August 16th 2024: Second build promotion jdk8u-dev jdk8u (tag: jdk8u432-b02)
Friday, August 23rd 2024: Third build promotion jdk8u-dev jdk8u (tag: jdk8u432-b03)
Friday, August 30th 2024: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u432-b04) & start of Rampdown phase
Friday, September 6th 2024: Skipped; no critical changes
Friday, September 13th 2024: Skipped; no critical changes
Friday, September 20th 2024: First and final jdk8u build promotion (tag: jdk8u432-b05)

https://github.com/openjdk/jdk8u
https://github.com/openjdk/jdk8u-dev/commit/bf1754263cffbe07fc1e84d38b839177b173cc16
https://github.com/openjdk/jdk8u-dev/releases/tag/jdk8u472-b00
https://github.com/openjdk/jdk8u-dev/commit/8c4a65b99dca01793faa441a958450dfdb54dcba
https://github.com/openjdk/jdk8u-dev/releases/tag/jdk8u462-b00
https://mail.openjdk.org/pipermail/jdk8u-dev/2024-December/019570.html
https://github.com/openjdk/jdk8u-dev/releases/tag/jdk8u452-b00
https://mail.openjdk.org/pipermail/jdk8u-dev/2024-September/019243.html
https://github.com/openjdk/jdk8u-dev/releases/tag/jdk8u442-b00
https://mail.openjdk.org/pipermail/jdk8u-dev/2024-December/019551.html
https://mail.openjdk.org/pipermail/jdk8u-dev/2025-January/019634.html
https://mail.openjdk.org/pipermail/jdk8u-dev/2024-May/018555.html


Friday, September 27th 2024: Skipped; no critical changes
Tuesday, October 15th 2024: GA; OpenJDK 8u432 released (tag: jdk8u432-ga, likely to be jdk8u432-b06)

OpenJDK 8u422

Monday, February 26th 2024 : jdk8u-dev forest  (tag: jdk8u422-b00)open
Friday, April 26th 2024: First build promotion jdk8u-devjdk8u (tag: jdk8u422-b01)
Friday, May 3rd 2024: Skipped; no changes
Friday, May 10th 2024: Skipped; no changes
Friday, May 17th 2024: Second build promotion jdk8u-dev jdk8u (tag: jdk8u422-b02)
Friday, May 24th 2024: Third build promotion jdk8u-dev jdk8u (tag: jdk8u422-b03) & start of Rampdown phase
Friday, May 31st 2024: Skipped; no changes
Friday, June 7th 2024: Skipped; no changes
Friday, June 14th 2024: Skipped; no changes
Friday, June 21st 2024: Final jdk8u build promotion (tag: jdk8u422-b04)
Tuesday, July 16th 2024: GA; OpenJDK 8u422 released (tag: jdk8u422-ga, likely to be jdk8u422-b05)

OpenJDK 8u412

Monday, November 27th 2023: jdk8u-dev forest  (tag: jdk8u412-b00)open
Friday, January 26th 2024: First build promotion jdk8u-devjdk8u (tag: jdk8u412-b01)
Friday, February 2nd 2024: Second build promotion jdk8u-dev jdk8u (tag: jdk8u412-b02)
Friday, February 9th 2024: Third build promotion jdk8u-dev jdk8u (tag: jdk8u412-b03)
Friday, February 16th 2024: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u412-b04)
Friday, February 23rd 2024: Fifth build promotion jdk8u-dev jdk8u (tag: jdk8u412-b05) & start of Rampdown phase
Friday, March 1st 2024: First jdk8u build promotion (tag: jdk8u412-b06)
Friday, March 8th 2024: Second jdk8u build promotion (tag: jdk8u412-b07)
Friday, March 15th 2024: Third jdk8u build promotion (tag: jdk8u412-b08)
Friday, March 22nd 2024: Final jdk8u build promotion (tag: jdk8u412-b09)
Tuesday, April 16th 2024: GA; OpenJDK 8u412 released (tag: jdk8u412-ga, likely to be jdk8u412-b10)

OpenJDK 8u402

Tuesday, August 29th 2023: jdk8u-dev forest  (tag: jdk8u402-b00) [delayed due to UK holiday on 28th]open
Friday, October 27th 2023: First build promotion jdk8u-devjdk8u (tag: jdk8u402-b01)
Friday, November 3rd 2023: Skipped; no changes.
Friday, November 10th 2023: Second build promotion jdk8u-dev jdk8u (tag: jdk8u402-b02)
Friday, November 17th 2023: Third build promotion jdk8u-dev jdk8u (tag: jdk8u402-b03)
Friday, November 24th 2023: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u402-b04) & start of Rampdown phase
Friday, December 1st 2023: No build promotion
Friday, December 8th 2023: No build promotion
Friday, December 15th 2023: First jdk8u build promotion (tag: jdk8u402-b05)
Friday, December 22nd 2023: No build promotion.
Tuesday, January 16th 2024: GA; OpenJDK 8u402 released (tag: jdk8u402-ga, likely to be jdk8u402-b06)

OpenJDK 8u392

Monday, May 30th 2023: jdk8u-dev forest  (tag: jdk8u392-b00)open
Friday, July 28th 2023: First build promotion jdk8u-devjdk8u (tag: jdk8u392-b01)
Friday, August 4th 2023: Skipped, no changes
Friday, August 11th 2023: Second build promotion jdk8u-dev jdk8u (tag: jdk8u392-b02)
Friday, August 18th 2023: Third build promotion jdk8u-dev jdk8u (tag: jdk8u392-b03)
Friday, August 25th 2023: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u392-b04) & start of Rampdown phase
Friday, September 2nd 2023: Skipped, no changes
Friday, September 9th 2023: First jdk8u build promotion (tag: jdk8u392-b05)
Friday, September 16th 2023: Third jdk8u build promotion (tag: jdk8u392-b06)
Friday, September 23rd 2023: Final jdk8u build promotion (tag: jdk8u392-b07)
Tuesday, October 17th 2023: GA; OpenJDK 8u392 released (tag: jdk8u392-ga, likely to be jdk8u392-b08)

OpenJDK 8u382

Monday, February 27th 2023: jdk8u-dev forest  (tag: jdk8u382-b00)open
Friday, April 28th 2023: First build promotion jdk8u-devjdk8u (tag: jdk8u382-b01)
Friday, May 5th 2023: Skipped; no changes
Friday, May 12th 2023: Second build promotion jdk8u-dev jdk8u (tag: jdk8u382-b02)
Friday, May 19th 2023: Skipped; no changes
Friday, May 26th 2023: Fifth build promotion jdk8u-dev jdk8u (tag: jdk8u382-b03) & start of Rampdown phase
Friday, June 2nd 2023: Skipped; no changes
Friday, June 9th 2023: Skipped; no changes
Friday, June 16th 2023: Skipped; no changes
Friday, June 23rd 2023: Final jdk8u build promotion (tag: jdk8u382-b04)
Tuesday, July 18th 2023: GA; OpenJDK 8u382 released (tag: jdk8u382-ga, likely to be jdk8u382-b05)

OpenJDK 8u372

Wednesday, November 30th 2022: jdk8u-dev forest  (tag: jdk8u372-b00)open
Friday, January 27th 2023: First build promotion jdk8u-devjdk8u (tag: jdk8u372-b01)
Friday, February 3rd 2023: Second build promotion jdk8u-dev jdk8u (tag: jdk8u372-b02)
Friday, February 10th 2023: Third build promotion jdk8u-dev jdk8u (tag: jdk8u372-b03)
Friday, February 17th 2023: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u372-b04)

https://mail.openjdk.org/pipermail/jdk8u-dev/2024-February/018102.html
https://mail.openjdk.org/pipermail/jdk8u-dev/2022-November/016096.html
https://mail.openjdk.org/pipermail/jdk8u-dev/2022-November/016096.html
https://mail.openjdk.org/pipermail/jdk8u-dev/2022-November/016096.html
https://mail.openjdk.org/pipermail/jdk8u-dev/2022-November/016096.html
https://mail.openjdk.org/pipermail/jdk8u-dev/2022-November/016096.html


Friday, February 24th 2023: Promotion skipped due to lack of changes. Start of Rampdown phase
Friday, March 3rd 2023: First jdk8u build promotion (tag: jdk8u372-b05)
Friday, March 10th 2023: Skipped, due to build failures; see JDK-8304053
Friday, March 17th 2023: Final jdk8u build promotion (tag: jdk8u372-b06)
Friday, March 24th 2023: Skipped, no changes
Tuesday, April 18th 2023: GA; OpenJDK 8u372 released (tag: jdk8u372-ga, likely to be jdk8u372-b07)

OpenJDK 8u362

Wednesday, August 31st 2022: jdk8u-dev forest  (tag: jdk8u362-b00)open
Friday, October 28th 2022: First build promotion jdk8u-devjdk8u (tag: jdk8u362-b01)
Friday, November 4th 2022: Second build promotion jdk8u-dev jdk8u (tag: jdk8u362-b02)
Friday, November 11th 2022: Third build promotion jdk8u-dev jdk8u (tag: jdk8u362-b03)
Friday, November 18th 2022: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u362-b04)
Friday, November 25th 2022: Fifth build promotion jdk8u-dev jdk8u (tag: jdk8u362-b05) & start of Rampdown phase
Friday, December 2nd 2022: First jdk8u build promotion (tag: jdk8u362-b06)
Friday, December 9th 2022: Skipped, as no critical changes pushed.
Friday, December 16th 2022: Skipped, as no critical changes pushed.
Friday, December 23rd 2022: Final jdk8u build promotion (tag: jdk8u362-b07)
Tuesday, January 17th 2023: GA; OpenJDK 8u362 released (tag: jdk8u362-ga / jdk8u362-b09)

OpenJDK 8u352

Monday, May 30th 2022: jdk8u-dev forest  (tag: jdk8u352-b00)open
Friday, July 29th 2022: First build promotion jdk8u-devjdk8u (tag: jdk8u352-b01)
Friday, August 5th 2022: Second build promotion jdk8u-dev jdk8u (tag: jdk8u352-b02)
Friday, August 12th 2022: Third build promotion jdk8u-dev jdk8u (tag: jdk8u352-b03)
Friday, August 19th 2022: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u352-b04)
Friday, August 26th 2022: Fifth build promotion jdk8u-dev jdk8u (tag: jdk8u352-b05) & start of Rampdown phase
Friday, September 2nd 2022: No new critical fixes, promotion skipped
Friday, September 9th 2022: No new critical fixes, promotion skipped
Friday, September 16th 2022: First jdk8u build promotion (tag: jdk8u352-b06)
Friday, September 23rd 2022: Final jdk8u build promotion (tag: jdk8u352-b07)
Tuesday, October 18th 2022: GA; OpenJDK 8u352 released (tag: jdk8u352-ga, likely to be jdk8u352-b08)

OpenJDK 8u342

Wednesday, March 9th 2021: jdk8u-dev forest  (tag: jdk8u342-b00)open
Friday, April 29th 2022: First build promotion jdk8u-devjdk8u (tag: jdk8u342-b01)
Friday, May 6th 2022: Skipped, as no changes made.
Friday, May 13th 2022: Second build promotion jdk8u-dev jdk8u (tag: jdk8u342-b02)
Friday, May 20th 2022: Third build promotion jdk8u-dev jdk8u (tag: jdk8u342-b03)
Friday, May 27th 2022: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u342-b04) & start of Rampdown phase
Friday, June 3rd 2022: First jdk8u build promotion (tag: jdk8u342-b05)
Friday, June 10th 2022: Second jdk8u build promotion (tag: jdk8u342-b06)
Friday, June 17th 2022: Skipped, as no changes made
Friday, June 24th 2022: Skipped, as no changes made
Tuesday, July 19th 2022: GA; OpenJDK 8u342 released (tag: jdk8u342-ga for jdk8u342-b07)

OpenJDK 8u332

Monday, November 29th 2021: jdk8u-dev forest open (tag: jdk8u332-b00)
Friday, January 28th 2022: First build promotion jdk8u-devjdk8u (tag: jdk8u332-b01)
Friday, February 4th 2022: Second build promotion jdk8u-dev jdk8u (tag: jdk8u332-b02)
Friday, February 11th 2022: Skipped, as no changes made.
Friday, February 18th 2022: Third build promotion jdk8u-dev jdk8u (tag: jdk8u332-b03)
Friday, February 25th 2022: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u332-b04) & start of Rampdown phase
Friday, March 4th 2022: Skipped as no changes made.
Friday, March 11th 2022: Skipped as no changes made.
Friday, March 18th 2022: First jdk8u build promotion (tag: jdk8u332-b05)
Friday, March 25th 2022: Final jdk8u build promotion (tag: jdk8u332-b06)
Tuesday, April 19th 2022: GA; OpenJDK 8u332 released (tag: jdk8u332-ga for jdk8u332-b09)

OpenJDK 8u322

Thursday, September 2nd 2021: jdk8u-dev forest open (tag: jdk8u322-b00)
Friday, October 29th 2021: First build promotion jdk8u-devjdk8u (tag: jdk8u322-b01)
Friday, November 5th 2021: Second build promotion jdk8u-dev jdk8u (tag: jdk8u322-b02)
Friday, November 12th 2021: Third build promotion jdk8u-dev jdk8u (tag: jdk8u322-b03)
Friday, November 19th 2021: Build promotion skipped; no changes
Friday, November 26th 2021: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u322-b04) & start of Rampdown phase
Friday, December 3rd 2021: Build promotion skipped; no changes
Friday, December 10th 2021: First jdk8u build promotion (tag: jdk8u322-b05)
Friday, December 17th 2021: Build promotion skipped; no changes
Friday, December 24th 2021: Build promotion skipped; no changes
Tuesday, January 18th 2022: GA; OpenJDK 8u322 released (tag: jdk8u322-ga, likely to be jdk8u322-b06)

OpenJDK 8u312

Monday, June 7th 2021: jdk8u-dev forest open (tag: jdk8u312-b00)

https://bugs.openjdk.org/browse/JDK-8304053
https://mail.openjdk.java.net/pipermail/jdk8u-dev/2022-March/014612.html
https://mail.openjdk.java.net/pipermail/jdk8u-dev/2022-March/014612.html
https://mail.openjdk.java.net/pipermail/jdk8u-dev/2022-March/014612.html


Friday, July 30th 2021: First build promotion jdk8u-devjdk8u (tag: jdk8u312-b01)
Friday, August 6th 2021: Second build promotion jdk8u-dev jdk8u (tag: jdk8u312-b02)
Friday, August 13th 2021: Third build promotion jdk8u-dev jdk8u (tag: jdk8u312-b03)
Friday, August 20th 2021: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u312-b04)
Friday, August 27th 2021: Fifth build promotion jdk8u-dev jdk8u (tag: jdk8u312-b05) & start of Rampdown phase
Friday, September 3rd 2021: Skipped; no approved critical fixes.
Friday, September 10th 2021: First jdk8u build promotion (tag: jdk8u312-b06)
Friday, September 17th 2021: Skipped; no approved critical fixes.
Friday, September 24th 2021: Skipped; no approved critical fixes.
Tuesday, October 19th 2021: GA; OpenJDK 8u312 released (tag: jdk8u312-ga, likely to be jdk8u312-b07)

OpenJDK 8u302

Tuesday, March 2nd 2021: jdk8u-dev forest open (tag: jdk8u302-b00)
Friday, April 30th 2021: First build promotion jdk8u-devjdk8u (tag: jdk8u302-b01)
Friday, May 7th 2021: Second build promotion jdk8u-dev jdk8u (tag: jdk8u302-b02)
Friday, May 14th 2021: Third build promotion jdk8u-dev jdk8u (tag: jdk8u302-b03)
Friday, May 21st 2021: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u302-b04)
Friday, May 28th 2021: Fifth build promotion jdk8u-dev jdk8u (tag: jdk8u302-b05) & start of Rampdown phase
Friday, June 4th 2021: Skipped, no critical patches
Friday, June 11th 2021: First jdk8u build promotion (tag: jdk8u302-b06)
Friday, June 18th 2021: Skipped, no critical patches
Friday, June 25th 2021: Final jdk8u build promotion & tag before code freeze (tag: jdk8u302-b07)
Tuesday, July 20th 2021: GA; OpenJDK 8u302 released (tag: jdk8u302-ga, likely to be jdk8u302-b08)

OpenJDK 8u292

Monday, November 30th 2020: jdk8u-dev forest open (tag: jdk8u292-b00)
Friday, January 29th 2021: First build promotion jdk8u-devjdk8u (tag: jdk8u292-b01)
Friday, February 5th 2021: Second build promotion jdk8u-dev jdk8u (tag: jdk8u292-b02)
Friday, February 12th 2021: Third build promotion jdk8u-dev jdk8u (tag: jdk8u292-b03)
Friday, February 19th 2021: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u292-b04)
Monday, March 1st 2021: Fifth build promotion jdk8u-dev jdk8u (tag: jdk8u292-b05) & start of Rampdown phase
Friday, March 5th 2021: First jdk8u build promotion (tag: jdk8u292-b06)
Friday, March 12th 2021: Second jdk8u build promotion (tag: jdk8u292-b07)
Friday, March 19th 2021: Third jdk8u build promotion (tag: jdk8u292-b08)
Friday, March 26th 2021: Final jdk8u build promotion & tag before code freeze (tag: jdk8u292-b09)
Tuesday, April 20th 2021: GA; OpenJDK 8u292 released (tag: jdk8u292-ga, likely to be jdk8u292-b10)

OpenJDK 8u282

Monday, August 31st 2020: jdk8u-dev forest open (tag: jdk8u282-b00)
Friday, October 30th 2020: First build promotion jdk8u-devjdk8u (tag: jdk8u282-b01)
Friday, November 6th 2020: Skipped due to jdk8u275 regression release
Friday, November 13th 2020: Second build promotion jdk8u-dev jdk8u (tag: jdk8u282-b02)
Friday, November 20th 2020: Third build promotion jdk8u-dev jdk8u (tag: jdk8u282-b03)
Friday, November 27th 2020: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u282-b04) & start of Rampdown phase
Friday, December 4th 2020: First jdk8u build promotion (tag: jdk8u282-b05)
Friday, December 11th 2020: Second jdk8u build promotion (tag: jdk8u282-b06)
Friday, December 18th 2020: Skipped as there were no critical fixes applied in the last week.
Friday, December 25th 2020: Final jdk8u build promotion & tag before code freeze (tag: jdk8u282-b07)
Tuesday, January 19th 2021: GA; OpenJDK 8u282 released (tag: jdk8u282-ga, referencing jdk8u282-b08)

OpenJDK 8u275

Thursday, November 5th 2020: GA; OpenJDK 8u275 released (tag: jdk8u275-ga, referencing jdk8u275-b01)

OpenJDK 8u272

Monday, June 1st 2020: jdk8u-dev forest open (tag: jdk8u272-b00)
Friday, July 24th 2020: First build promotion jdk8u-devjdk8u (tag: jdk8u272-b01)
Friday, July 31st 2020: Second build promotion jdk8u-devjdk8u (tag: jdk8u272-b02)
Friday, August 7th 2020: Third build promotion jdk8u-dev jdk8u (tag: jdk8u272-b03)
Friday, August 14th 2020: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u272-b04)
Friday, August 21st 2020: Fifth build promotion jdk8u-dev jdk8u (tag: jdk8u272-b05)
Friday, August 28th 2020: Sixth build promotion jdk8u-dev jdk8u (tag: jdk8u272-b06) & start of Rampdown phase
Friday, September 4th 2020: First jdk8u build promotion (tag: jdk8u272-b07)
Friday, September 11th 2020: Second jdk8u build promotion (tag: jdk8u272-b08)
Friday, September 18th 2020: Skipped due to no critical fixes
Friday, September 25th 2020:: Final jdk8u build promotion & tag before code freeze (tag: jdk8u272-b09)
Tuesday, October 20th 2020: GA; OpenJDK 8u272 released (tag: jdk8u272-ga, referencing jdk8u272-b10)

OpenJDK 8u262

Tuesday, March 3rd 2020: jdk8u-dev forest open (tag: jdk8u262-b00)
Wednesday, April 22nd 2020: First build promotion jdk8u-devjdk8u (tag: jdk8u262-b01)
Wednesday, April 29th 2020: Second build promotion jdk8u-devjdk8u (tag: jdk8u262-b02)
Friday, May 15th 2020: Third build promotion jdk8u-dev jdk8u (tag: jdk8u262-b03)
Friday, May 22nd 2020: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u262-b04)
Friday, May 29th 2020: Fifth build promotion jdk8u-dev jdk8u (tag: jdk8u262-b05) & start of Rampdown phase



Friday, June 5th 2020: First jdk8u build promotion (tag: jdk8u262-b06)
Friday, June 12th 2020: Second jdk8u build promotion (tag: jdk8u262-b07)
Friday, June 19th 2020: Third jdk8u build promotion (tag: jdk8u262-b08)
Friday, June 26th 2020: Final jdk8u build promotion & tag before code freeze (tag: jdk8u262-b09)
Tuesday, July 14th 2020: GA; OpenJDK 8u262 released (tag: jdk8u262-ga, referencing jdk8u262-b10)

OpenJDK 8u252

Thursday, December 17th 2019: jdk8u-dev forest open (tag: jdk8u252-b00)
Wednesday, January 22nd 2020: First build promotion jdk8u-devjdk8u (tag: jdk8u252-b01)
Wednesday, January 29th 2020: Second build promotion jdk8u-devjdk8u (tag: jdk8u252-b02)
Wednesday, February 12th 2020: Third build promotion jdk8u-dev jdk8u (tag: jdk8u252-b03)
Wednesday, February 19th 2020: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u252-b04)
Wednesday, February 26th 2020: Fifth build promotion jdk8u-dev jdk8u (tag: jdk8u252-b05) & start of Rampdown phase
Wednesday, March 11th 2020: First jdk8u build promotion (tag: jdk8u252-b06)
Wednesday, March 18th 2020: Second jdk8u build promotion (tag: jdk8u252-b07)
Wednesday, March 25th 2020:: Final jdk8u build promotion & tag before code freeze (tag: jdk8u252-b08)
Tuesday, April 14th 2020: GA; OpenJDK 8u252 released (tag: jdk8u252-ga, referencing jdk8u252-b09)

OpenJDK 8u242

Thursday, September 5th 2019: jdk8u-dev forest open (tag: jdk8u242-b00)
Wednesday, November 6th 2019: First build promotion jdk8u-devjdk8u (tag: jdk8u242-b01)
Wednesday, November 13th 2019: Second build promotion jdk8u-devjdk8u (tag: jdk8u242-b02)
Wednesday, November 27th 2019: Third build promotion jdk8u-devjdk8u (tag: jdk8u242-b03)
Wednesday, December 4th 2019: Fourth build promotion jdk8u-dev jdk8u (tag: jdk8u242-b04)
Wednesday, December 11th 2019: Fifth build promotion jdk8u-dev jdk8u (tag: jdk8u242-b05) & start of Rampdown phase
Wednesday, January 1st 2020:: Final jdk8u build promotion & tag before code freeze (tag: jdk8u242-b06)
Tuesday, January 14th 2020: GA; OpenJDK 8u242 released (tag: jdk8u242-ga, referencing jdk8u242-b08)

OpenJDK 8u232

Tuesday, June 11th 2019: jdk8u-dev forest open (tag: jdk8u232-b00)
Wednesday, July 24th 2019: First build promotion jdk8u-dev->jdk8u (tag: jdk8u232-b01)
Wednesday, July 31st 2019: Second build promotion jdk8u-devjdk8u (tag: jdk8u232-b02)
Wednesday, August 7th 2019: Third build promotion jdk8u-devjdk8u (tag: jdk8u232-b03)
Wednesday, August 14th 2019: Fourth build promotion jdk8u-devjdk8u (tag: jdk8u232-b04)
Wednesday, August 21st 2019: No build promotion due to lack of changes
Wednesday, August 28th 2019: Final build promotion jdk8u-dev jdk8u (tag: jdk8u232-b05) & start of Rampdown phase
Wednesday, September 4th 2019: No build promotion due to lack of changes during rampdown initiation
Wednesday, September 11th 2019: First jdk8u build promotion (tag: jdk8u232-b06)
Wednesday, September 18th 2019: Second jdk8u build promotion (tag: jdk8u232-b07)
Wednesday, September 25th 2019: Last tag before code freeze (tag: jdk8u232-b08)
Tuesday, October 15th 2019: GA; OpenJDK 8u232 released (tag: jdk8u232-ga, referencing jdk8u232-b09)
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