

JDK 24u

Git source repository: <https://github.com/openjdk/jdk24u>

Maintainers

- [David Buck](#)
- [Seán Coffey](#)
- [Rob McKenna](#)
- [Naoto Sato](#)
- [Dalibor Topi](#)

Push Requests

For regular push requests, follow the [guide instructions](#).

During the **later** stages of a release cycle, the release enters *rampdown*. If a change needs to be pushed to a release in rampdown, push approval can still be requested using the [jdk24u-critical-request](#) label. As the name of this tag suggests, this process is intended for fixes such as major regressions that must make the release. The maintainers may approve with [jdk24u-critical-yes](#). Once the requester has pushed a critically approved fix it will automatically be included in the targeted release.

[\[Outstanding requests\]](#) [\[All Requests\]](#) [\[All Approvals\]](#)

Timelines

JDK 24.0.1 timeline

- Feb 3rd RDP2
- Mid Apr 2025 GA

JDK 24.0.2 timeline

- Apr 22nd RDP2
- Mid Jul 2025 GA