

Releases

JDK Mission Control 9.1 is currently in development. See the [GitHub repo](#) for information on how to download binary builds.

Development

Development is taking place in this [GitHub repo](#).

The enhancements and bugs fixed so far can be seen in the [JMC 9.0 Result](#) dashboard in JBS.

The current overall project issue status can be seen in the [JMC Overview](#) dashboard in JBS.

For JMC Committers, the current iteration can be followed in the [JMC Agile Board](#) in JBS.

The source release of JMC 9.1.0 is planned for January 2025.

Schedule

10.0.0

(Proposed)

2026-08-12	Rampdown Start (RDS)
2026-09-09	Rampdown Phase 2 (RDP2)
2026-10-07	Source Release

9.1.0

2024-11-06	Rampdown Start (RDS)
2024-12-18	Rampdown Phase 2 (RDP2)
2025-01-29	Source Release

9.0.0

2023-11-29	Rampdown Start (RDS)
2023-12-27	Rampdown Phase 2 (RDP2)
2024-01-24	Source Release

8.3.0

2022-08-03	Rampdown Start (RDS)
2022-08-31	Rampdown Phase 2 (RDP2)
2022-09-28	Source Release

8.2.0

2021-11-24	<i>Rampdown Start (RDS)</i>
2021-12-22	<i>Rampdown Phase 2 (RDP2)</i>
2022-01-19	<i>Source Release</i>

8.1.0

2021-06-02	<i>Rampdown Start (RDS)</i>
2021-07-02	<i>Rampdown Phase 2 (RDP2)</i>
2021-08-04	<i>Source Release</i>

Check [here](#) for JMC 7.